
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

008127 MP 57.99 to MP 58.42 I-90 WB MP 57.99 to MP 58.42

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 11/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

10/4/2019

E. Knudson

11/4/2019

Colton Peyser 11/5/19

Removal of Structure and Obstruction 
Bid Item #6

Previous payment for Remove Wire Mesh Slope Protection was at 62.30%. 

All work on this item is completed, bringing this payment to 100%. 

Amount = $85,000.00 - $52,956.35 (Amount paid previously) = $32,043.65 

OK TO PAY $32,043.65 

There are no materials associated with this FNR.
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0006 REMOVAL OF STRUCTURE 
AND OBSTRUCTION 

1 11/5/2019 L.S. 32,043.65 7486 EK 11/13/19 96
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1C Lump Sum 
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96.xlsx

Microsoft Excel 
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474 KB




